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Steering Committee Convened

[Advisory Working Group Selected

[Advisory Working Group Convenes

April
2014

June

July

Aug.

Sept.

Oct.

Nov.

Dec.

Jan.
2015

Feb.

Mar.

Apr. | May | June | July

Summer Study Commission Staffing

Five Counties Selected & Announced

Matching Fund Guidelines Developed &
Published

Fundraising Activities for Matching Funds

Pilot Program Designed

SBOE Review of Pilot Program,
Accreditation & RFP

Pilot Program Guidelines Announced

Kindergarten Readiness Assessment
Identified

SBOE Approves Recommended
Kindergarten Readiness Assessment

Kindergarten Readiness Assessment:
Training & Implementation

(Outcomes-Based Accountability System
Developed

IAccountability System: Training &
Implementation

Provider Verification Process Developed

Provider Eligibility Outreach/Technical
Assistance

Provider Application Process

List of Eligible Providers Published &
Updated

RFP for Longitudinal Study Developed

Evaluator for Longitudinal Study Selected

Student/Family Application Process
Developed

Student/Family Application
Communications

Student/Family Applications Process

FSSA Implementation Infrastructure
Developed (Staff & IT)
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